

Suburban Hills Neighborhood Action Plan

Implementation Update

Last Updated 01/26/2026

As part of the 2025 NCI Pilot Program, the Suburban Hills Neighborhood Action Plan identified 3 primary goals.

Ref	Implementation Measure	Responsible Party	Status
Goal 1: Improve Property Upkeep			
1.1	Code Enforcement conducts information & listening session.	City	Complete
	Sept 9: conducted at monthly meeting	City	Complete
1.2	Code-Enforcement launches pre-sweep notification.	City	Complete
	Sept 9: Scope & preliminary schedule discussed during monthly meeting.	City	Complete
	Sept 30: Code Enforcement launches pre-sweep notification.	City	Complete
	Nov-4: Code Enforcement agrees to defer enforcing tree limb citations until after the 2nd clean up event.	City	Complete
	Formal notifications issued for code violations (with complimentary extensions)	City	Complete
	Re-inspections take place, after which remaining violations are abated or lead to citations.	City	Complete
1.3	Neighborhood launches cleanup event.	Neighborhood	Complete
	Sept 9: Initial planning during monthly meeting.	City	Complete
	Dates (Nov 3 - 9) & locations for dumpsters are announced.	City	Complete
	Neighborhood announces cleanup event (Nov 8, 9 am, at Tulsa Dream Center)	Neighborhood	Complete
	Neighborhood conducts cleanup event.	Neighborhood	Complete
1.4	Neighborhood launches 2nd cleanup event focusing on tree limb removal.	City / Neighborhood	Complete
	Oct-29: Neighborhood partnering with Invest North and Antioch Baptist Church to address tree limbs and dead trees in January or February	Neighborhood	Complete
	Nov-11: Brant Pitchford agrees to defer tree limb enforcement until after the 2nd cleanup is conducted.	City	Complete
	Neighborhood decides not to organize 2nd clean-up due to tree violations having been resolved	City/Neighborhood	Complete
1.5	Explore creation of a tool library.	City / Neighborhood	Complete
	Meeting with Invest North to explore potential partnership.	City	Complete
	Neighborhood to research and explore options for launching tool library.	Neighborhood	Complete
	Neighborhood decides to maintain informal tool sharing instead of forming a tool library.	Neighborhood	Complete
Goal 2: Slow Down Traffic			
2.1	Public Works conducts information & listening session.	City	Complete
	Oct-14: Public Works conducted information session at monthly meeting.	City	Complete
2.2	Public Works identifies locations for traffic calming.	City	In Progress
	July 8: Public Works heard neighborhood feedback for locations of "25 mph" signs.	City / Neighborhood	Complete
	July 29: Public Works confirms installation or maintenance of 3 "25 mph" signs at E. 56th & MLK Blvd. and E. 61st St. N. & Garrison Pl.	City	Complete
	Oct 14: Public Works discussed speed humps and signage needs at monthly meeting.	City	Complete
	Nov 18: Resident submitted applications for speed humps each for Frankfort Ave and Garrison Pl	Neighborhood	Complete
	Next: Public Works conducts traffic study verifying need (Spring 2026).	City	In Progress
	Pending: Neighborhood collects required signatures and submits them to Public Works.	Neighborhood	Not Initiated
	Pending: Public Works initiates design and launches comment period.	City	Not Initiated
	Pending: Public Works schedules installation of speed humps if approved.	City	Not Initiated

Ref	Implementation Measure	Responsible Party	Status
Goal 3: Address Loose Animals			
3.1	Animal Services conducts information & listening session	City	Complete
	Oct-14: Animal Services conducts information session at monthly meeting.	City	Complete
3.2	Animal Services launches loose animals sweep.	City	Complete
	Oct-14: Animal Services describes animal sweep at monthly meeting.	City	Complete
	Animal Services conducts initial, educational animal sweep (11/19).	City	Complete
	Animal Services conducts recheck #1 (12/17)	City	Complete
	Animal Services conducts recheck #2 (1/21)	City	Complete
3.3	Neighborhood collects surveys for Neuter/Spay campaign	City / Neighborhood	Complete
	Aug 27: Animal Services produced survey flyer	City	Complete
	Neighborhood to collect minimum threshold of surveys	Neighborhood	Complete
	Jan 22: Animal Services facilitates Neuter/Spay event with Human Society of Tulsa.	City	Complete
Bonus: Clear Storm Drain			
B.1	Clear storm drains on 58th St N between N Garrison Pl and N Frankfort Ave.	City	In Progress
	July 17: Conduct visual inspection to determine if area needs to be cleared.	City	Complete
	Dec 17: Gain right-of-way from landowner to conduct clearout.		Complete
	Clearout storm drain (expected in late January)		In Progress