

# Charles Page Neighborhood Action Plan

## Implementation Update

Last Updated 01/26/2026

As part of the 2025 NCI Pilot Program, the Charles Page Neighborhood Action Plan identified 2 primary goals and 2 bonus projects.

Ref	Implementation Measure	Responsible Party	Status
<b>Goal 1: Improve Property Upkeep</b>			
<b>1.1</b>	<b>Code Enforcement conducts information &amp; listening session.</b>	City	Complete
	Sept 16: conducted at monthly meeting	City	Complete
<b>1.2</b>	<b>Code-Enforcement launches pre-sweep notification.</b>	City	In Progress
	Sept 16: Scope & preliminary schedule discussed during monthly meeting.	City	Complete
	Oct-22: Code Enforcement launches pre-sweep notification.	City	Complete
	Formal notifications issued for code violations (with complimentary extensions)	City	Complete
	Pending: Re-inspections take place, after which remaining violations are abated or lead to citations.	City	In Progress
<b>1.3</b>	<b>Neighborhood launches cleanup event.</b>	Neighborhood	Complete
	Sept 16: Initial planning during monthly meeting.	City	Complete
	Dates (Nov 12 - 16) & locations for dumpsters are announced.	City	Complete
	Neighborhood announces cleanup event (Nov 15, 9 am, at Common Good)	Neighborhood	Complete
	Neighborhood conducts cleanup event.	Neighborhood	Complete
<b>Goal 2: Improve Walkability</b>			
<b>2.1</b>	<b>Public Works conducts information &amp; listening session.</b>	City	Complete
	Oct-21: Conducted at monthly meeting.	City / Neighborhood	Complete
<b>2.2</b>	<b>Public Works installs traffic calming.</b>	City	In Progress
	Oct-21: Public Works discusses Traffic Calming Program at monthly meeting.	City	Complete
	Neighborhood discusses which streets to apply for traffic calming.	Neighborhood	Complete
	Resident submitted application for traffic calming on W Easton Pl.	Neighborhood	Complete
	Public Works conducts traffic study verifying need (likely to be done in Spring of 2026).	City	In Progress
	Pending: Neighborhood collects required signatures and submits them to Public Works.	Neighborhood	Not Initiated
	Pending: Public Works initiates design and launches comment period.	City	Not Initiated
	Pending: Public Works schedules installation of speed humps if approved.	City	Not Initiated
<b>2.3</b>	<b>Public Works identifies locations for sidewalk repairs and gaps and safe crossings.</b>	City	Complete
	Oct-21: Public Works and neighborhood identify locations of repairs, gaps and crossings at monthly meeting.	City / Neighborhood	Complete
	Neighborhood prioritizes locations and/or propose alternative locations for sidewalk repairs, gaps and crossings (optional: perform a walk audit)	Neighborhood	Complete
<b>Bonus Projects</b>			
<b>B.1</b>	<b>Neighborhood collects surveys for Neuter/Spay campaign.</b>	City / Neighborhood	Complete
	Aug 27: Animal Services produced survey flyer.	City	Complete
	Neighborhood collects minimum threshold of surveys.	Neighborhood	Complete
	Animal Services facilitates Neuter/Spay event with Humane Society of Tulsa.	City	Complete
<b>B.2</b>	<b>TPD conducts information &amp; listening session.</b>	City	Complete
	Oct 21: TPD discussed policing and crime trends at monthly meeting.	City	Complete