

Sequoyah Neighborhood Action Plan

Implementation Update

Last Updated 01/23/2026

As part of the 2025 NCI Pilot Program, the Sequoyah Neighborhood Action Plan identified 3 primary goals and 1 bonus goal.

Ref	Implementation Measure	Responsible Party	Status
Goal 1: Improve Property Upkeep			
1.1	Code Enforcement conducts information & listening session.	City	Complete
	Sept 2: conducted at monthly meeting	City	Complete
1.2	Code-Enforcement launches pre-sweep notification.	City	Complete
	Sept 2: Scope & preliminary schedule discussed during monthly meeting.	City	Complete
	Sept 29: Code Enforcement launches pre-sweep notification.	City	Complete
	Next: Formal notifications issued for code violations (with complimentary extensions)	City	Complete
	Re-inspections take place, after which remaining violations are abated or lead to citations.	City	Complete
1.3	Neighborhood launches cleanup event.	Neighborhood	Complete
	Sept 2: Initial planning during monthly meeting.	City	Complete
	Oct 3: Dates (Oct 6 - 9) & locations for dumpsters are announced.	City	Complete
	Oct 3: Dates (Nov 17 - 23) & locations for dumpsters are announced	City	Complete
	Neighborhood announces cleanup event (Nov 22, 8:30/9 am, Sequoyah Hills Baptist Church)	Neighborhood	Complete
	Neighborhood conducts cleanup event.	Neighborhood	Complete
Goal 2: Address Loose Animals			
2.1	Animal Services conducts information & listening session	City	Complete
	Oct 7: Conducted at monthly meeting.	City	Complete
2.2	Animal Services launches loose animals sweep.	City	Complete
	Animal Services discusses at October monthly meeting.	City	Complete
	Nov 5: Animal Services conducts initial, educational animal sweep.	City	Complete
	Dec 12: Animal Services conducts recheck #1	City	Complete
	Jan 7: Animal Services conducts recheck #2 (1/7)	City	Complete
2.3	Neighborhood collects surveys for Neuter/Spay campaign	City / Neighborhood	Complete
	Aug 27: Animal Services produced survey flyer	City	Complete
	Neighborhood to collect minimum threshold of surveys	Neighborhood	Complete
	Jan 17/18: Animal Services facilitates Neuter/Spay event with Humane Society of Tulsa.	City	Complete
Goal 3: Address Crime			
3.1	TPD conducts information & listening session	City	Complete
	Oct-7: Conducted at monthly meeting.	City	Complete
3.2	TPD evaluates response to area crime trends.	City	Complete
	Oct -7: Described at monthly meeting.	City	Complete
3.3	Neighborhood explores Neighborhood Watch program.	Neighborhood	In Progress
	Schedule Crimestoppers to attend monthly meeting.	City	Complete
	Next: Neighborhood conducts information session with Crimestoppers (February 3rd)	Neighborhood	In Progress
3.4	Neighborhood participates in "Coffee with a Cop" program.	Neighborhood	Complete
	Neighborhood coordinates Coffee with a Cop event.	City / Neighborhood	Complete
	Next: Coffee with a Cop took place (Nov 8, 9 - 11 am, Browns Donuts)	City / Neighborhood	Complete
3.5	Neighborhood advocates for Flock camera at Sequoyah Park	Neighborhood	Canceled
	Councilor Dutton inquired about Flock Cameras.	Neighborhood	Complete
	TPD obtained detailed cost breakdown to evaluate feasibility.	City	Complete
	A resident inquired about Flock cameras to help address dangerous driving near Owen Elementary.	Neighborhood	Complete

Ref	Implementation Measure	Responsible Party	Status
Bonus: Slow Down Traffic			
B.1	Public Works installs speed humps after neighborhood collects signatures.	City / Neighborhood	In Progress
	March 2024: Neighborhood submits application for speed humps on Newton St.	Neighborhood	Complete
	June 2024: Public Works conducts traffic study verifying need.	City	Complete
	July 2025: Signature collection materials translated into Spanish.	City	Complete
	Nov 2025: Neighborhood collected required signatures and submitted them to Public Works.	Neighborhood	Complete
	Public Works initiates design and launches comment period (public meeting held on Dec 16, 6-7, at Rudisill Library).	City	Complete
	Next: Public Works schedules installation of speed humps on Newton St.	City	In Progress
B.2	Public Works installs "No Parking" signs on E. Newton St.	City	Complete
B.3	Public Works evaluates installing speed humps near Owen Elementary.	City	In Progress
	A resident submitted traffic calming applications for streets surrounding Owen Elementary.	Neighborhood	Complete
	Next: Public Works conducts traffic studies verifying need	City	In Progress
	Pending: Neighborhood collects required signatures and submits to Public Works.	Neighborhood	Not Initiated
	Pending: Public Works initiates design and launches comment period.	City	Not Initiated
	Pending: Public Works schedules installation of speed humps if approved.	City	Not Initiated